



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार)
National Highways Authority of India
(Ministry of Road Transport & Highways, Govt. of India)

परियोजना निदेशक का कार्यालय, परियोजना कार्यान्वयन इकाई
Office of the Project Director, Project Implementation Unit
53, बसंत विहार, नौबस्ता, कानपुर - 208021
53, Basant Vihar, Naubasta, Kanpur - 208021

दूरभाष / Phone : (0512) 2630154
फैक्स / Fax : (0512) 2630214
ई-मेल / e-mail : knp@nhai.org

Ref. No. 13078/NHAI/PIU/KNP/IIC/29970

dated 20.12.2014

TO WHOMSOEVER IT MAY CONCERN

This is certified that M/s JSC Centrodorstroy, Russia in the capacity of Prime Contractor, have successfully completed the work of 'Four laning and strengthening of the existing two-lane section between Km. 38 to Km. 115 on NH-2 in the State of Uttar Pradesh (Construction Package II-C) [Contract No. TNHP/2]' under the Agreement dated 12.03.2001 signed between the National Highways Authority of India (Ministry of Road Transport & Highways, India) and M/s JSC Centrodorstroy, Russia.

Brief particulars about the project are:

Prime Contractor	JSC Centrodorstroy (CDS), Moscow, Russia
Type of funding	World Bank loan assistance under Third National Highway World Bank Project
Date of Contract	12 th March 2001
Highway stretch	From KM 38 (Ashapur) to KM 115 (Khaga)
Length (Four lane)	77 KM
Length of Rigid Pavement constructed (Two Lane)	110.77 KM (8.75 M width)
Length of Flexible Pavement constructed (Two Lane)	43.71 KM (8.75 M width)
Length of Service roads constructed	29.63 KM
Original Contract value	Rs.2955 Million
Final value executed by Prime Contractor, as certified by Engineer	Rs 3978 Million
Month of Final Taking Over of the Project by NHAI	09/01/2012 [09 th January 2012]

This certificate is being issued on the request of Contractor made vide their letter No.CDS/D-179 dated 27.11.2014.



(Signature)
(Naveen Mishra)
Project Director

Открытое Акционерное Общество

Open Joint-Stock Company

ЦЕНТРОДОРСТРОЙ  CENTRODORSTROY

ул. Кузнецкий мост, 19
Москва, Россия, 107031
Тел/факс (495) 628-47-48
Эл. почта: cds@ncport.ru

19, Kuznetsky Most
Moscow – 107031, Russia
Tel/fax (495) 628-47-48
E-mail: cds@ncport.ru



No. CDS/D-016

Dated 30.01.2015


TO WHOMSOEVER IT MAY CONCERN

Following document has been given to M/s MUKAND LTD. as support document to the certificate number **CDS/D-016** dated **30.01.2015** issued by us concerning 'Four laning and strengthening of the existing two lane sections from KM 38 to KM 115 in the State of Uttar Pradesh (**Construction Package IIC, Contract No. TNHP/2**)' under a Contract signed on 12.03.2001 between M/s National Highways Authority of India (Ministry of Road Transport & Highways, India) and JSC Centrodorstroy, Russia :

- 1 Year wise quantity of major work items executed for the project, Annexure -1.

Enclosure - Annexure -1




E. V. Bobarykin,
Head of Representation of
JSC Centrodorstroy in New Delhi



Package IIIC - Quantity of major work Items executed

Annexure 1

Project:

Four laning and strengthening of the existing two lane sections from KM 245 (Handia) to KM 317 (Rajatalab) in the State of Uttar Pradesh (Construction Package IIIC, Contract No. TNHP/4) - Contract signed on 12.03.2001 between M/s National Highways Authority of India (Ministry of Road Transport & Highways, India) and JSC Centrodorstroy, Russia.

Sr. No.	Item	Unit	Period of execution									Total
			January 2002 to December 2002	January 2003 to December 2003	January 2004 to December 2004	January 2005 to December 2005	January 2006 to December 2006	January 2007 to December 2007	January 08 to March 09	April 09 to June 10	July 10 to April 11	
1	Earth Work (Embankment +Subgrade)	CuM	411,606	586,116	406,811	293,290	139,412	97,961	20,568	4,212	247,002	2,206,978
2	Excavation	CuM	151,513	154,628	202,180	127,208	65,398	34,933	19,636	9,115	107,531	872,142
3	Granular Sub Base / Drainage Layer	CuM	27,565	48,845	146,296	90,227	46,523	16,456	7,550	1,406	8,550	393,418
4	Wet Mix Mecadam	CuM	0	1,439	78,641	81,828	42,010	13,222	7,922	1,658	1,796	228,516
5	Dense Bituminous Mecadam	CuM	0	841	46,613	48,428	30,472	9,416	4,845	1,605	2,071	144,291
6	Bituminous Concrete	CuM	0	0	0	15,391	18,327	5,133	3,116	1,380	1,895	45,242
7	Dry Lean Concrete (M15 Equivalent)	CuM	0	43,428	30,342	1,250	0	0	0	0	352	75,372
8	Paving Quality concrete (M35 Equivalent)	CuM	0	86,588	65,967	5,159	0	1,328	0	0	845	159,887
9	Structural Concrete - M10 / M15	CuM	331	788	938	790	1,742	627	1,042	556	806	7,620
10	Structural Concrete - M20	CuM	209	695	775	335	634	364	1,273	1,570	1,866	7,721
11	Structural Concrete - M20 - Kerb	KM	-	21	34	41	46	6	1	-	6	155
12	Structural Concrete - M25	CuM	531	1,984	2,220	976	6,554	1,524	1,064	966	(163)	15,656
13	Drains	M	-	-	-	2,698	3,372	1,645	5,309	3,217	1,129	17,370



[Handwritten signature]



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)
National Highways Authority of India
(Ministry of Road Transport & Highways)

प.का.ई. इलाहाबाद एवं प.का.ई. नैनी ब्रिज
PIU - Allahabad & PIU - Naini Bridge

18,सी/28ए, सरोजनी नायडू मार्ग, ए.जी. ऑफिस के नजदीक, सिविल लाइन्स, इलाहाबाद-211001
18-C/28-A, Sarojini Naidu Marg, Near A.G. Office Civil Lines, Allahabad-211001

दूरभाष/ Phone : 0532-2422035
फैक्स/ Fax : 0532-2421019
E-mail : ald@nhai.org
nhaiald@gmail.com

Ref: II015/NHAI/IIC (Civil)/PIU/Ald/ Dated 19/07/2015

To whom it may concern

This is to certify that M/s JSC Centrodorstroy, Russia, in the capacity of Prime Contractor, have successfully completed the Highway construction project of "Four laning and strengthening of the existing two lane highway Section between Km. 245.00 to Km. 317.389 Handia to Rajatalab Section) on NH-2 (in the state of UP (Construction Package IIIC), Contract No. TNHP/4" under the contract signed with National Highways Authority of India.

Brief particulars about the project are as under:

Project Authority	: National Highways Authority of India (NHAI)
Name of the Project	: "Four laning and strengthening of the existing two lane highway Section between Km. 245.00 to Km. 317.389 Handia to Rajatalab Section) on NH-2 (in the state of UP (Construction Package IIIC), Contract No. TNHP/4"
Project Length	: 72.389 Km.
Prime Contractor	: JSC Centrodorstroy (CDS), Moscow, Russia
Project Funded by	: World Bank Loan assistance under Third National Highway World Bank Project
Contract Agreement No. and dated	: TNHP/4 dated 12.03.2001
Contract period	: 40 Months
Date of Commencement	: 12.03.2001
Schedule date of completion	: 11.07.2004
Actual date of completion	: 25/03/2009
Length of Rigid Pavement constructed (Two Laning)	: 57.10 Km. (8.50 M width)
Length of Flexible Pavement constructed (Two laning)	: 87.69 Km. (8.50 M width)
Length of Service Road constructed	: 41.228 Km.
Original contract value	: Rs. 2654 Million
Final Value executed by Prime Contractor, as certified by Engineer	: Rs. 3022 Million
Month of Final Taking Over of the Project by NHAI	: 25 th March 2009

This certificate has been issued on the request of Contractor M/s CDS letter dated 27.11.2014.



(Abdul Basit)
Project Director
PK

ул. Кузнецкий мост, 19
Москва, Россия, 107031
Тел/факс (495) 628-47-48
Эл. почта: [cgs@ncport.ru](mailto:cds@ncport.ru)

19, Kuznetsky Most
Moscow – 107031, Russia
Tel/fax (495) 628-47-48
E-mail: cgs@ncport.ru




No. CDS/D-040


Dated 18.03.2015

TO WHOMSOEVER IT MAY CONCERN

Following documents have been given to M/s MUKAND LTD. as support documents to the certificate number **CDS/D-039** dated **18.03.2015** issued by us concerning 'Four laning and strengthening of the existing two lane sections from KM 245.000 to KM 317.389 in the State of Uttar Pradesh (Construction Package IIIC, Contract No. TNHP/4)' under a Contract signed on 12.03.2001 between M/s National Highways Authority of India (Ministry of Road Transport & Highways, India) and JSC Centrodorstroy, Russia :

1. Certificate no.11015/NHAI/IIIC(Civil)/PIU/Aid/ dated 19.02.2015 issued by PIU,NHAI-Allahabad (1 page)
2. Engineer's letter no.MSPL/RH/NH2/CO/4216 dated 26.04.2011 issuing Defects Liability Certificate of the Project (2 pages)
3. Engineer's letter no.205C/1400/1089/5148 dated 28.03.2009 - Taking Over Certificate for The Whole of The Works of the Project (1 page), Taking Over Certificate for Section III of the Project (2 pages) and Taking Over Certificate for Section II of the Project (2 pages)
4. Engineer's letter no.205C/1400/1079/5043 dated 07.05.2008 - Taking Over Certificate for Main Carriageway of Section II and Section III of the Project (16 pages)
5. Engineer's letter no.205C/1400/0914/4201 dated 30.06.2006 - Taking Over Certificate for Section I of the Project (4 pages)
6. Copy of Final IPC 101 certified vide Engineer's letter no.MSPL/RH/NH2/CL/4057 dated 28.02.2013
7. Copy of Contract (Four Volumes) signed on 12.03.2001 between NHAI and JSC Centrodorstroy, Russia




E. V. Bobarykin,
Authorised Signatory,
JSC Centrodorstroy, New Delhi



Открытое Акционерное Общество

Open Joint-Stock Company

ЦЕНТРОДОРСТРОЙ



CENTRODORSTROY

ул. Кузнецкий мост, 19
Москва, Россия, 107031
Тел/факс (495) 628-47-48
Эл. почта: [cgs@ncport.ru](mailto:cds@ncport.ru)

19, Kuznetsky Most
Moscow – 107031, Russia
Tel/fax (495) 628-47-48
E-mail: cgs@ncport.ru



No. CDS/D-041

Dated 18.03.2015

TO WHOMSOEVER IT MAY CONCERN

Following document has been given to M/s MUKAND LTD. as support document to the certificate number **CDS/D-039** dated **18.03.2015** issued by us concerning 'Four laning and strengthening of the existing two lane sections from KM 245.000 to KM 317.389 in the State of Uttar Pradesh (**Construction Package IIIC, Contract No. TNHP/4**)' under a Contract signed on 12.03.2001 between M/s National Highways Authority of India (Ministry of Road Transport & Highways, India) and JSC Centrodorstroy, Russia :


- 1 Quantity of major work items executed for the project, Annexure -1.

E. V. Bobarykin,
Authorised Signatory,
JSC Centrodorstroy, New Delhi



Enclosure - Annexure -1





Annexure 1

Package II C - Year wise quantity of major work items executed

Project :

Four laning and strengthening of the existing two lane sections from KM 38 (Ashapur) to KM 115 (Khaga) in the State of Uttar Pradesh (Construction Package IIC, Contract No. TNHP/2) - Contract signed on 12.03.2001 between M/S National Highways Authority of India (Ministry of Road Transport & Highways, India) and JSC Centrodorstroy, Russia.



Sr. No.	Item	Unit	Period of execution										Total
			March 2001 to December 2002	January 2003 to December 2003	January 2004 to December 2004	January 2005 to December 2005	January 2006 to December 2006	January 2007 to December 2007	January 2008 to December 2008	January 2009 to December 2009	January 2010 to May 2010	June 2010 to January 2012	
1	Earth Work (Embankment +Subgrade)	CuM	334,830.1	562,241.8	255,213.9	230,354.3	281,473.2	243,706.5	97,334.5	96,550.6	258,601.6	50,368.0	2,410,674.7
2	Excavation	CuM	8,295.5	9,252.4	18,523.0	39,502.4	31,829.0	17,665.5	63,323.4	19,168.0	21,877.9	5,218.4	234,655.4
3	Drainage Layer	CuM	11,565.8	18,849.4	49,749.4	57,042.4	47,418.2	33,585.8	31,469.0	15,406.6	31,717.1	2,559.7	299,364.3
4	Granular Sub Base	CuM	0.0	0.0	30,776.3	15,023.9	42,332.2	31,170.2	35,041.0	18,566.8	12,193.8	4,322.0	189,426.2
5	Wet Mix Mecadam	CuM	0.0	0.0	28,867.5	21,877.7	41,846.2	25,118.7	28,218.6	15,881.3	(6,869.3)	3,473.1	158,414.0
6	Dense Bituminous Mecadam	CuM	0.0	0.0	14,987.7	7,882.2	21,388.6	15,564.1	18,550.9	8,112.5	4,948.5	1,865.0	93,299.4
7	Bituminous Concrete	CuM	0.0	0.0	0.0	0.0	2,368.8	4,501.2	3,680.8	4,952.6	2,274.3	4,407.7	22,185.5
8	Dry Lean Concrete (M15 Equivalent)	CuM	2,437.1	22,821.6	26,983.6	45,946.8	24,695.2	17,270.1	9,910.0	609.6	(203.2)	28.0	150,498.8
9	Paving Quality concrete (M35 Equivalent)	CuM	0.0	47,163.2	61,543.8	100,373.6	51,209.1	37,136.0	22,461.9	1,486.8	(190.1)	89.0	321,273.3
10	Structural Concrete - M15	CuM	1,116.0	1,312.7	471.6	558.0	1,184.3	978.6	155.8	3,491.1	2,906.9	636.5	12,811.5
11	Structural Concrete - M20	CuM	0.0	135.8	59.2	69.0	16.9	6.6	5.5	138.3	(303.4)	6.8	134.7
12	Structural Concrete - M20 - Kerb	KM	0.0	11.5	14.5	25.7	52.6	22.6	37.9	32.6	12.7	16.0	226.1
13	Structural Concrete - M25	CuM	2,241.7	5,174.3	1,748.8	1,104.0	792.7	1,499.5	1,374.0	744.3	814.3	1,063.3	16,556.8
14	Structural Concrete - M30	CuM	91.8	541.1	467.9	263.8	190.5	398.9	1,345.8	2,304.6	2,613.6	(132.4)	8,085.6
15	Piling - 750		1,058.7	946.9	636.2	555.4	281.3	16.4	0.0	18.5	0.0	0.0	3,413.2

NOTARISED

HEENA P. SHAIKH
ADVOCATE & NOTARY
B-2/204, Sukh Sheetal CHS Ltd.,
Opp. Lawkim Co., G.B. Road,
Thane-400 007

12 SEP 2019

NOTED & REGISTERED

Sr. No. 26767/2019

