



(एनटीपीसी, एचपीजीसीएल एव आइपीजीसीएल का संयुक्त उद्यम)

**Aravali Power Company Private Limited**

(A joint venture of NTPC, HPGCL and IPGCL)

## Completion of Facility Certificate

**Name of Contract:** ELECTRICAL EQUIPMENT PACKAGE

**NOA No:** APCPL/HQ//CS/0330-215-2/FC/EEP/NOA/08/162 Dt.: 08.09.2008

M/s Mukand Ltd.  
Belapur Road  
Kalwe, Thane

Dear Sir,

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract entered into between M/s Mukand Ltd. and the APCPL dated 29.09.2008, relating to the Supply Part of the contract., we hereby notify you that the following parts of the Facilities were complete on the date specified below, and that, in accordance with the terms of the contract, the Employer hereby takes over the said parts of the Facilities, together with the responsibility for care and custody and the risk of loss thereof on the date mentioned below.

- |  |   |   |
|--|---|---|
| 1. Description of the Facilities or part thereof | : | <b>Supply of all Equipments, Materials, Special T&amp;P and Mandatory Spares of Cabling, Earthing, Lightning Protection, DC system, DG sets, Station Lighting, Dry Type Transformers etc. covered under Electrical Equipment Package for IGSTPP, Jhajjar.</b> |
| 2. Date of Completion                            | : | <b>15.10.2016</b>   |

This letter does not relieve you of your obligation to complete the execution of the Facilities including Guarantee Tests in accordance with the Contract nor of your obligations during the Defects Liability Period.

Very truly yours,

(N.N. Mishra)  
CEO  
IGSTPP



इंदिरा गांधी सुपर थर्मल पावर प्रोजेक्ट : साईट ऑफिस : डाकखाना झाड़ली, जिला झज्जर, हरियाणा - 124 125  
दूरभाष कार्यालय/TEL. Off. : 01251-266265, 266211, 266217, 266220, 266255, फैक्स/Fax : 01251-290900, 266266  
पंजीकृत कार्यालय - एन टी पी सी भवन, स्कोप कॉम्प्लैक्स, 7, इन्स्टीट्यूशनल एरिया, लोधी रोड, नई दिल्ली - 110003  
Regd. Office : NTPC Bhawan, Scope Complex, 7, Institutional Area, Lodhi Road, New Delhi - 110003



(एनटीपीसी, एचपीजीसीएल एव आइपीजीसीएल का संयुक्त उद्यम)

**Aravali Power Company Private Limited**  
(A joint venture of NTPC, HPGCL and IPGCL)

## Completion of Facility Certificate

**Name of Contract:** ELECTRICAL EQUIPMENT PACKAGE

**NOA No:** APCPL/HQ//CS/0330-215-2/SC/EEP/NOA/08/163 Dt.: 08.09.2008

M/s Mukand Ltd.  
Belapur Road  
Kalwe, Thane

Dear Sir,

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract entered into between M/s Mukand Ltd. and the APCPL dated 29.09.2008, relating to the Supply Part of the contract., we hereby notify you that the following parts of the Facilities were complete on the date specified below, and that, in accordance with the terms of the contract, the Employer hereby takes over the said parts of the Facilities, together with the responsibility for care and custody and the risk of loss thereof on the date mentioned below.

- |   |  |
|---|--|
| 1. Description of the Facilities<br>or part thereof | <b>Erection of all Equipments / Materials<br/>Supplied under Electrical Equipment<br/>Package for IGSTPP, Jhajjar.</b> |
| 2. Date of Completion                               | <b>15.10.2016</b>  |

This letter does not relieve you of your obligation to complete the execution of the Facilities including Guarantee Tests in accordance with the Contract nor of your obligations during the Defects Liability Period.

Very truly yours,

(N.N. Mishra)  
CEO  
IGSTPP



इंदिरा गांधी सुपर थर्मल पावर प्रोजेक्ट : साईट ऑफिस : डाकखाना झाड़ली, जिला झज्जर, हरियाणा - 124 125  
दूरभाष कार्यालय/TEL. Off. : 01251-266265, 266211, 266217, 266220, 266255, फैक्स/Fax : 01251-290900, 266266  
पंजीकृत कार्यालय - एन टी पी सी भवन, स्कोप कॉम्प्लेक्स, 7, इन्स्टीट्यूशनल एरिया, लोधी रोड, नई दिल्ली - 110003  
Regd. Office : NTPC Bhawan, Scope Complex, 7, Institutional Area, Lodhi Road, New Delhi - 110003